

Proposed Platte Canyon Health Service District Timeline
(Approximate)

November 2024	Voter approval for a HSD, 5 member board, and 1% income tax on discretionary income
January 2025	Board begins organizational tasks: grant writing, creating requests for proposals to send to providers, securing an accountant, etc.
April 2025	Secure general contractor for the clinic space.
April 2025	First tax revenues are received and managed by the accountant.
April 2025	Send RFP's to all appropriate providers and healthcare entities by May, 2025.
July-Aug 2025	Choose and contract with a provider* They will work with the contractor. Clinic renovation begins.
Nov/Dec 2025	Continue renovations. Provider completes purchase of equipment.
March 2026	Approximate date for the opening of the clinic.

*Any provider coming from a clinic within a certain mile radius (will depend on their current clinic contract) may be bound by a non-compete clause for a duration of time. Providers must recontract with insurance entities when setting up a new practice. This can take up to 7-8 months.